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1. Authorization Limits 
 
 Without regard to the source of funding, before any institution or agency under the 

governance of the Board begins to make capital improvements, either in the form of 
alteration and repair to existing facilities or construction of new facilities, it must be 
authorized based on the limits listed below. Projects requiring executive director or 
Board approval must include a separate budget line for architects, engineers, or 
construction managers and engineering services for the project cost. 
 

Project Originally 
Authorized By 

Original Project 
Cost 

Cumulative 
Value of 

Change(s) 

Aggregate Revised 
Project Cost 

Change 
Authorized By 

Local Agency < $500,000 Any < $500,000 Local Agency 
Local Agency < $500,000 Any $500,000-$1,000,000 Executive 

Director 
Local Agency <$500,000 Any > $1,000,000 SBOE 
Executive 
Director 

$500,000-$1,000,000 <= $500,000 <= $1,000,000 Local Agency 

Executive 
Director 

$500,000-$1,000,000 Any >$1,000,000 SBOE 

SBOE >  $1,000,000 <$500,000 Any Local Agency 
SBOE >  $1,000,000 $500,000-

$1,000,000 
Any Executive 

Director 
SBOE > $1,000,000 >$1,000,000 Any SBOE 
 

 
2.  Major Projects - Capital Construction Plans 

  
a. Institutions and agencies under the governance of the Board wishing to 

undertake capital construction projects shall submit to the Board for its approval 
a six-year capital construction plan (the “Plan”).  The Plan shall span six fiscal 
years going forward starting at the fiscal year next. The Plan shall include only 
capital construction projects for which the total cost is estimated to exceed one 
million dollars ($1,000,000) without regard to the source of funding (hereinafter, 
“major projects”).   A Plan shall constitute notice to the Board that an institution or 
agency may bring a request at a later date for Board approval of one or more of 
the projects included in its approved Plan.  Board approval of a Plan shall not 
constitute approval of a project included in the Plan.  

 
b. Before any institution or agency under the governance of the Board solicits, 

accepts or commits a gift or grant in support of a specific major project, such 
project must first be included on the institution’s or agency’s Board-approved six-
year Plan.  

 
c.  If a major project is not included in a Plan and an institution or agency under the 

governance of the Board desires to obtain approval of the major project, before 
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seeking approval, it shall first bring an amended plan to the Board for approval at 
a regularly scheduled meeting of the Board.  If a potential donor offers an 
unsolicited gift to an institution or its affiliated foundation in support of a major 
project which is not in an institution’s or agency’s Plan, prior to acceptance of the 
gift, the institution or agency shall notify the Board’s executive director in writing 
of the offer, which notice shall include an explanation and justification for the 
exigency; a detailed statement of purpose and fiscal impact; and a summary of 
the terms and conditions of the gift.  This notice shall also certify to the executive 
director that the donor understands and acknowledges that construction of the 
major project is subject to the review and approval of the Board.   

 
3. Major Projects Approval Process - Design-Bid-Build Projects 
 

a. Planning and Design 
 

Board approval is required before any institution or agency begins planning and 
design on a major project carried out under the traditional “design-bid-build” 
method.  For design-bid-build projects, planning and design encompasses the 
preparation of architectural and engineering documents and associated budget 
and schedule information through the completion of the construction documents 
for bidding.  This approval may not be requested concurrently with any other step 
in the major project approval process.  As part of the Board’s approval process 
for planning and design, the Board may request the institution or agency to 
submit a preliminary project budget and financing plan (including pro forma 
financials, debt/operating expenses ratios, pledges, strategic facilities fees, and 
other material financial information). 

 
b. Major Project Approval Process – Project Budget and Financing Plan 

 
Board approval of a project budget and financing plan (including pro forma 
financials, debt/operating expenses ratios, pledges, strategic facilities fees, and 
other material financial information) is required for a major project  This approval 
may be requested only after completion of the design and planning process and 
may be requested concurrently with approval for construction.   

 
c. Major Project Approval Process –Construction 

 
Board approval is required to proceed with the construction of a major project.   
In order to obtain Board approval for construction of a major project, the Board 
must approve the project budget and financing plan.   This approval may be 
requested concurrently with approval of the project’s budget and financing plan.   

 
 
d. Major Project Approval Process – Final Approval – Financing and Incurrence of 

Debt 
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Board approval for financing capital projects via the issuance of bonds, or incurrence 
of any other indebtedness, is required pursuant to Board policy V.F. for a project that 
has previously received approval for construction.  (All other projects financed 
entirely without indebtedness do not need separate approval for financing.) The 
Board will not consider concurrent requests for approval for construction and debt 
financing for the same project.  Therefore, institutions seeking approval for project 
debt financing must bring a request for said approval to a Board meeting subsequent 
to the meeting at which project construction is approved. 

 
4. Design-Build Projects 

 
Although design and build projects are performed by one team, design-build 
contracts can also allow a series of options to proceed (or not) at the design phase 
and at the construction phase. The approval process for major projects using a 
design-build contract shall be the same as the approval process required for a 
design-bid-build contract.  Board approval shall first be required to undertake the 
design and planning phase, including selection of the design-build team. For 
purposes of such approval, the Board may request a preliminary project budget and 
financing plan.  This approval may not be obtained concurrently with subsequent 
required approvals.  Once the design-build team completes the design and 
construction cost estimates, the institution or agency must then obtain Board 
approval of the project budget and financing plan and of construction of the project.   
If debt financing is needed, the institution or agency must submit a request for 
approval at a subsequent meeting of the Board in the manner set forth in paragraph 
3.d., above. 

 
5. Fiscal Revisions to Previously Approved Projects 
 

If a project budget increases above the approved amount, then the institution or 
agency shall be required to seek further authorization based on the limits 
established in paragraph 1, above. 

 
6. Project Acceptance 
 

Projects under the supervision of the Department of Administration are accepted by 
the Department on behalf of the Board and the state of Idaho. Projects under the 
supervision of an institution or agency are accepted by the institution or agency and 
the project architect. Projects under the supervision of the University of Idaho are 
accepted by the University on behalf of the Board of Regents.  

 
7. Statute and Code Compliance 
  
 a. All projects must be in compliance with Section 504 of the Rehabilitation Act of 

1973 and must provide access to all persons. All projects must be in compliance 
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with applicable state and local building and life-safety codes and applicable local 
land-use regulations as provided in Chapter 41, Title 39, and Section 67-6528, 
Idaho Code. 

 
 b. In designing and implementing construction projects, due consideration must be 

given to energy conservation and long-term maintenance and operation savings 
versus short-term capital costs.  

  


